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Deadline: N/A
MEMORANDUM
TO: The Commission
FROM: Michael E. Stead, Rail Safety Program Administrator
DATE: November 23, 2011
SUBJECT: lllinois Railway, Incorporated, the Scott Township Highway
Department, and the State of lllinois, Department of
Transportation.

Supplemental Petition requesting an extension of time

RECOMMENDATION: Enter Order approving the Supplement Petition.

On August 18, 2010, the lllinois Commerce Commission entered its original Order,
subsequent to Stipulated Agreement 1482, in the above captioned matter. lllinois
Railway (IR) was required and directed to install automatic flashing light signals and
gates with a bell, controlled by constant warning time circuitry, at the Junction Road
grade crossing near Holcomb, Ogle County. The original Order contained a division of
cost among the parties and all work was to be completed on or before August 18, 2011.

On October 31, 2011, the Company filed its Supplemental Petition requesting that the
Commission enter a Supplemental Order granting an extension of time to complete the
work required of it, to and including July 30, 2012. The Supplement Petition claimed
economic hardship as the cause for the delay.

On November 2, 2011, the lllinois Department of Transportation filed its Answer to the
Supplemental Petition of the Company, stating that the Department has no objection to
the Petitioner’s request for an extension of time.

Staff has reviewed the Petition and found that an extension of time is necessary for the
Company to complete the work required of it. Staff recommends that the Commission
grant the Company an extension of time, to and including, July 30, 2012. | recommend
entry of the attached Order.
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